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CONSTRUCTION OBSERVER          _Colin Kuester____________       DATE          _3/31/2012________ 

 

Project: Ouzinkie Bulkhead OUZ 100801 Report No:  010 

 Project Number:  091120  Date:  March 31, 2012  Shift:  Day 

Consultant:  PND Engineers, Inc. (907) 561-1011 Day of the Week: Saturday 

 

WEATHER Bright Sun     Clear       Overcast    X  Rain         Snow          Other           

TEMP (F) Below 0         0-32         32-50     X      50-65        65-80      80+ 

WIND (mph) Still 0-10       X Mod 10-20      High 20+      Comments: Calm 

TIDE (ft) High 8:17 AM +7.0’ Low 3:32 PM +1.5’ Comments: No waves 

 

Name of Contractor Supervisors Manual Remarks 

West Construction (West)   2 6  

 CONTACTS 

Name (first and last) Title/Employer Phone No. Remarks  

 Jim McHone Superintendent, West 907-680-2289  

  Dan Clarion Mayor, City of Ouzinkie 907-680-2209  

 FIELD ACTIVITIES 

 
Work started at 7AM. The holes around the first two bollards were filled up to about +16’ elevation with lifts compacted with the roller 
compactor. The piles were also filled. West’s pile crew constructed a shed from two containers around the first bollard and cut it off at 
+21’ elevation. The cap plate and bitt were welded on, the pile was sandblasted, and spray metalizing was applied. Metalizing was sprayed 
over the entire area (top 4 feet of pile) in at least 10 layers. The second bollard was cut off and the cap plate and bitt welded. 

 
The weld crew continued fabrication of the bollards. Bollard four was completed with the base plate welded.  
 
The excavator removed enough fill at the SW corner of the dock to install the the third bollard at the end of the face beam. The bollard 
was placed, but the holes for the bitt were not cut ahead of time so that the orientation of the pile did not matter. The excavator placed fill 
up to about 8 feet from the top of the hole, compacting with repeated impacts from the excavator bucket. The hole for the fourth bollard 
was dug and the fill process repeated. 
 
 

 
 
Equipment: 

  American 9260 125 ton crawler crane, West 
  Robert L West barge, West 
  Hitachi ZX650 long arm excavator, West 
  Volvo L180C loader, West 
  Ingersoll Rand VR-843C zoom boom, West 
  ICE 42S Diesel Pile Hammer, West 
  ICE 416 Vibratory Hammer, West 
  Ingersoll Rand SD-160DX compactor, West 
  Caterpillar D5X bulldozer, West 
 
 
  *PHOTOS TAKEN* 
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Photograph No. 1 
 
 
Description: 
 
The second bollard with fill and 
ramp for roller compactor to get 
into the hole. 

 

Photograph No. 2 
 
 
Description: 
 
The shed built around the first 
bollard, welding in process. 
 

 

Photograph No. 3 
 
 
Description: 
 
Bollard with fill inside. 
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Photograph No. 4 
 
 
Description: 
 
First bollard with welds and 
sandblasting complete. 

 

Photograph No. 5 
 
 
Description: 
 
First bollard with spray 
metalizing nearly complete. 

 

Photograph No. 6 
 
 
Description: 
 
Beginning the hole for the third 
bollard. 
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Photograph No. 7 
 
 
Description: 
 
Compacting around the third 
bollard with the excavator 
bucket. 

 

Photograph No. 8 
 
 
Description: 
 
Both SW corner bollards in 
place. 

 

Photograph No. 9 
 
 
Description: 
 
The first bollard complete with 
coating. 

 


